Enfield Builders, Inc.

Change Reguest Log by Status

Date: 8/11/2014

14-009 Thompsonville Fire Station
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5/20/14
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Description

Modifications Described in CIC 001

Modifications Described in CIC 002

Added Metal Decking Noted on Shop Drawing Review

Core Drilling Due To Water Table Issue

Delete Antenna Mount per CIC 6

Add Carport Foundations PER CIC-005

Revisions to the site electrical plan per as described in CIC 004
Add Masonry reinforcement per CIC 006

Provide 125 Mil Duraflex Hybri-Flex EB Solid Color Floor System
In Appartus Bay and Adjacent Rooms

Additional Work due to marking by the Town of Enfield during
sewer construction

Sewer Installation delays due to Transite Pipe
Submitted Total

Revise Subase Requirements per CIC 003 as Modified by D.
Loucks email dated 4/30/14
Delete ABAA Certifcation Requirement for Waterproofing

Approved Total

Add CO2 Conversion to open OH Doors 6" when exhaust fan
operates
Denied Total

Amount

8,250.54
136.50
2,052.78
3,314.15
-842.00
10,003.85
12,701.36
1,795.04
32,994.50

1,862.86

5,286.36
77,555.94

5,813.90

-3,030.00
2,783.90

1,023.23

1,023.23

Original Contract Amount:
Approved Contract Changes:
Revised Contract Amount:

Pending Contract Changes:
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3,100,000.00
2,783.90
3,102,783.90

77,555.94
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